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-L UNTED STATES ENVIRONMENTAL PROTECTDN AGENCY n REGION V I  

889 18th STREET - SUTE 600 
DENVER, COLORADO 80202-2405 

Ref: BRWM-SR #16 91989 

Mr. Dee J, Williamson 
Monticello Project Manager 
DQpartMQnt Of BR8Pgy 
Grand Junction Project Office 
Poet Office Box 2563 
Grand Junction, Colorado 81502-2567 

,RE: Conditional Approval of Honticello 
Millsite Schedule atension 

Dear  Mr. Williamson: 

w i t h  the Utah Division of Environmental Health ( S t a t e )  and 
conditionally approved t h e  schedule extension request of August  
2 ,  1989, from the Department of Energy (DOE). 

I 

The U.S. Environmental Protection Agency (EFA) ha6 consulted 

DOE s h a l l  revise the schedule for the Millsite to reflect: 
( 1 )  ROD submittal to EPA and the State'no later than the end of 
April 1990, ( 2 )  DOE'S proposals on public r e v i e w  of  the remedial 
investigation/ feasibility study and the proposed plan a6 s ta ted  
in the August 2, 1989, DOE'S letter to EPA, ( 3 )  other work- 
element deadlines to achieve the ROD, ( 4 )  s c h e d u l e  for t h e  
remedial design and remedial n c t i o n .  

If you have  any'questions regarding t h i s  l e t t e r ,  please do 
not heditate to contact me at FTS 564-1793. 

Sincerely, 

Lam Nguyen 
Remedial Project Manager 

cc: McCleod, UDH 
Silvernale, SR 
Ghannon, SR 
Gardner, ORC 


